LEGEND

----W----W---- Original Linn Valley Waterline

----W----W---- New Project Waterlines

NORTHWEST

NORTHEAST

SOUTHWEST

SOUTHEAST

DEERLODGE TRL.
WILDWOODS LN.
DEEPWOODS DR.
BUCK RUN
DOEPATH LN.
DEERFIELD DR.
BUCKSKIN DR.
FOOTHILLS TRL.
EXPLORER TRL.
CAMP FIRE DR.
WOODLAND LN.
BALD EAGLE DR.
RAVENS ROOST
FALCONS ROOST DR.
SILVER FOX TRL.
RED FOX DR.
PHEASANT RUN
PORCUPINE PATH
FIRESIDE TRL.
DRIFTWOOD LN.
LAKESIDE CIR.
N LINN VALLEY DR.
ULLERY RD.
OAK CREST DR.
FAWN VALLEY DR.
NORTHRIDGE DR.
SUNSET CIR.
RIDGEWOOD CIR.
RIDGEWOOD DR.
LINN VALLEY DR.
LAKEVIEW LN.
TIMBER VALLEY DR.
WILDERNESS TRL.
LIVE OAKS DR.
LIVE OAK CT.
LINN VALLEY BLVD.
NEBRASKA DR.
ILLINOIS DR.
ARKANSAS DR.
OKLAHOMA DR.
OHIO DR.
IOWA DR.
INDIANA DR.
KENTUCKY DR.
LOUISIANA DR.
TEXAS DR.
KANSAS DR.
ROSE MARIE DR.
ENCHANTED LN.
MYSTIC VALLEY DR.
MISTY LN.
FASCINATION LN.
SHADY HOLLOW DR.
ROCK LN.
S LINN VALLEY DR.
BEECHWOOD LN.
POPLAR LN.
BUCKEYE DR.
APPLEWOOD LN.
ROSE MARIE DR.
SYCAMORE DR.
LOCUST LN.
HEMLOCK LN.
BASSWOOD LN.
ASPEN LN.
CYPRESS LN.
E 2400TH RD.
EXIST. LINN VALLEY WATER TREATMENT FACILITY
WINDBROOK DR.
MUIRFIELD DR.
ALVAMAR DR.
MEADOWBROOK DR.
BOXELDER DR.
SPRUCE LN.
SPRUCE DR.
WALNUT DR.
E 2350TH DR.
SHOWALTER RD.
CONNECTION TO LA CYGNE
ELM DR.
SILVER SHADOW LN.
SHADY LN.
BLACK OAK DR.
NEWBERRY DR.
FOXWOOD DR.
MAPLE DR.
REDWOOD LN.
HOLLY LN.
WILLOW LN.
TAMARACK LN.
SYCAMORE LN.
HOLIDAY LN.
WOODCUT DR.
BEACHCRAFT LN.
LINN VALLEY WATER TOWER
BULK WATER FILL STATION LOCATION

CONSTRUCTION PROGRESS LEGEND

- Work Upcoming (Next 2-3 weeks)
- Waterline in Construction
- Waterline Installed (Not Yet in Service)
- Waterline In Service (Completed)

N

500' 0 500' 1000'

BG CONSULTANTS
ENGINEERS · ARCHITECTS · SURVEYORS

NO.	REVISIONS	DATE	INITIALS

LINN VALLEY, KANSAS
2024 WATER DISTRIBUTION SYSTEM IMPROVEMENTS

CONSTRUCTION PROGRESS MAP

Engineer: AJC

Drafter: MHK

Date: 10/27/2026

Project No. 20-1141L

Sht. No. 1 | Total Shts. 1